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DIARY - Including but not limited to: a report of the day's operations, time log (if applicable), orders given and received,
discussions with contractor, and any applicable statements for the monthly estimate.

I arrived at the Hyak office around 9:00 am and met with Brad Schut (WSDOT Inspector). Brad and I drove to
the east side of the project to lay out eight Type H Rock Dowels from approximate station 1335+00 to 1336+20
at approximate elevation 2610 MSL (Figure 1). The intent of the additional Type H Rock Dowels is to stabilize
the large, highly persistent structure that was exposed late in last year’s construction season. Both slopes on
either side of this area were excavated earlier in last year’s construction season and Norm Norrish produced a
memorandum dated August 2, 2010 and an IDR dated September 9, 2010, detailing the additional rock anchors
needed to stabilize the large, highly persistent structure exposed at both locations. This current layout will fill-in
the gap to stabilize the large, highly persistent structure that is now exposed from approximate station 1332+00
to the east end of Jenkin’s Knob, around station 1338+00. Drilling for upcoming blasts was being completed to
the west of station 1335+00 and access from the east is too steep for the rock anchor drilling equipment to begin
work. While we were on-site, an excavator and a dozer walked up the steeply inclined east ramp to begin
building the ramp at a shallower angle so more equipment can access the area.

Brad indicated that the amber alert area around station 1325+00 continues to fail with approximately 10 to 15
cubic yards of material surficially failing due to the heavy rains over the weekend. Brad also stated that the
tension cracks in the face appear to be widening (Figure 2). A second tension crack is beginning to develop
upslope, behind the detached area that is of concern and most likely needs to be scaled (Figure 3).

Brad indicated that contractor canceled tonight’s blast. The contractor wants to set girders tonight and they feel
they do not have time for this work after traffic is cleared following the blast. The blast is now scheduled for

tomorrow.

I left the site around 11:00 am
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Figure 1. A photograph showing the Type H Rock Dowel layout from approximately

station 6+20 at approximate elevation 2610 MSL. Note the pr
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